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ESTIMATE RUN 12/04/2013

ESTIMATE SUMMARY 11:48:10

CONTID: C19315         ESTIMATE NO: 0001 PROG 2005

PCN: 19315-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 EIS: R4 ENVIRONMENTAL MIT PERCENT TIME:

PROJECT NO: NHR400-287                    

US36 EIS: R4 ENVIRONMENTAL MIT

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ROCKY MOUNTAIN EXCAVATING, INC. PAY PERIOD ENDING 11/25/2013 DATE TIME STARTED 10/14/2013

651 TOPEKA WAY, SUITE 100 DATE LET 09/12/2013 DATE WORK BEGAN

 DATE AWARDED 09/20/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/09/2013 DATE ACCEPTED

CASTLE ROCK CO 80109     303-841-0292 DATE NOTICE TO PROCEED 10/14/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,014,917.50 PARTICIPATING $ $ 300,828.00

AWARD PROJECT AMT: 962,957.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,980.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.25

WORK DAYS

WORK DAYS

29.64%

714,089.50

300,828.00

300,828.00

292,847.16

$

$

$

$

300,828.00

0.00

300,828.00

0.00

300,828.00

-7,980.84

0.00

292,847.16

0.00

AMOUNT DUE 292,847.16 292,847.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 292,847.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19315-BID    ESTIMATE RUN 12/04/2013

PROJECT: NHR400-287                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

1.000

201-00000  
 

70,000.001.000

70,000.00

1.000

L S 

70,000.00000

0010 Dust Abatement 0.000

0.330

202-04060  
 

13,200.000.330

13,200.00

1.000

L S 

40,000.00000

0015 *Unclassified Excavation (Complete In Place) 0.000

9,000.000

203-00010  
 

81,000.009,000.000

81,000.00

16,150.000

CY  

9.00000

0020 Stripping 0.000

3,560.000

203-00600  
 

8,188.003,560.000

8,188.00

5,060.000

CY  

2.30000

0025 Dozing (Landscaping) 0.000

1.000

203-01555  
 

150.001.000

150.00

60.000

HOUR

150.00000

0030 Topsoil 0.000

7,000.000

207-00205  
 

56,000.007,000.000

56,000.00

8,470.000

CY  

8.00000

0035 Erosion Log (12 Inch) 0.000

60.000

208-00002  
 

270.0060.000

270.00

100.000

LF  

4.50000

0040 Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

980.000

LF  

4.00000

0045 Silt Fence 0.000

150.000

208-00020  
 

300.00150.000

300.00

900.000

LF  

2.00000

0050 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.60000

0055 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

3,000.002.000

3,000.00

2.000

EACH

1,500.00000



CONTID: C19315         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19315-BID    ESTIMATE RUN 12/04/2013

PROJECT: NHR400-287                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

35.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

75.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

140.00000

0075 *Erosion Control Supervisor 0.000

4.000

208-00205  
 

400.004.000

400.00

60.000

HOUR

100.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

44.200

ACRE

625.00000

0085 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

4.500

ACRE

375.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.100

ACRE

2,400.00000

0095 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

20.900

ACRE

675.00000

0100 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

2.000

ACRE

2,750.00000

0105 *Landscape Maintenance 0.000

0.025

214-00000  
 

3,250.000.025

3,250.00

1.000

L S 

130,000.00000

0110 *Deciduous Shrub (1 Gallon Container) 0.000

285.000

214-00310  
 

6,840.00285.000

6,840.00

5,228.000

EACH

24.00000
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PCN: 19315-BID    ESTIMATE RUN 12/04/2013

PROJECT: NHR400-287                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Perennials (1 Quart Container) 0.000

0.000

214-00908  
 

0.000.000

0.00

2,998.000

EACH

7.50000

0120 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

9,798.000

EACH

4.75000

0125 *Transplant Plug 0.000

5.000

215-00600  
 

725.005.000

725.00

5.000

EACH

145.00000

0130 *Transplant Sod 0.000

0.000

215-00700  
 

0.000.000

0.00

990.000

SY  

11.50000

0135 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

294,510.000

SY  

0.20000

0140 Noxious Weed Management 0.000

0.025

218-00000  
 

300.000.025

300.00

1.000

L S 

12,000.00000

0145 24 Inch Corrugated Steel Pipe 0.000

24.000

603-10240  
 

2,880.0024.000

2,880.00

24.000

LF  

120.00000

0150 Fence (Plastic) 0.000

1,400.000

607-11525  
 

4,900.001,400.000

4,900.00

3,400.000

LF  

3.50000

0155 *Construction Surveying 0.000

0.900

625-00000  
 

9,000.000.900

9,000.00

1.000

L S 

10,000.00000

0160 *Mobilization 0.000

0.600

626-00000  
 

34,800.000.600

34,800.00

1.000

L S 

58,000.00000

0165 *Flagging 0.000

53.500

630-00000  
 

1,605.0053.500

1,605.00

160.000

HOUR

30.00000
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PCN: 19315-BID    ESTIMATE RUN 12/04/2013

PROJECT: NHR400-287                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Management 0.000

3.000

630-00012  
 

2,400.003.000

2,400.00

20.000

DAY 

800.00000

0175 *Construction Traffic Sign (Panel Size A) 0.000

0.500

630-80341  
 

2.500.500

2.50

2.000

EACH

5.00000

0180 *Construction Traffic Sign (Panel Size B) 0.000

0.500

630-80342  
 

2.500.500

2.50

4.000

EACH

5.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0190 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0195 F/A On-The-Job Trainee 0.000

115.000

700-70021  
 

115.00115.000

115.00

960.000

HOUR

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 299,328.00299,328.001,013,417.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 1,500.001,500.001,500.00CURRENT AMT0400 $ $ $

$ 300,828.00300,828.00$1,014,917.50$CURRENT AMTPROJECT TOTAL


